SBND Schedule #

* Crtical path items
— Light detection interface specification to TPC and cryostat top (June 2015)
— TPC APA frame available for wire windings (May 2016)
— ND building structure work completion (June 2016)
— Start installation of cryostat support structure (July 2016)
— Building beneficial occupancy (Nov 2016)
— Cryostat top available for TPC assembly (Jan 2017)
— TPC cold electronics production (Feb 2017)

— Complete installation of cryostat (June 2017)
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TPC Electronics Schedule #

Total Project Total Cost
Cost Project
(FNAL) (FNAL)
WBS Task Name Start Finish (No Contingency) | (+Contingency)
40SBN/2. 6 TPC Electronics (SBN-ND-TPCE) 12/01/14 05/10/17 $3, 523, 249 $4, 336, 995
40SBN/2.6. 1 TPC Cold Electronics (SBN-ND-TPCE) (CE) 01/02/15 10/20/16 $1, 952, 347 $2, 408, 499
TPC Cold Electronics Preliminary Design

40SBN/2.6.1.1 (SBN-ND-TPCE) (CE) (PD) 01/02/15 10/21/15 $697, 798 $863, 824
TPC Cold Electronics Final Design (SBN-

40SBN/2.6. 1.2 ND-TPCE) (CE) (FD) 10/22/15 05/02/16 $501, 481 $623, 519
TPC Cold Electronics Production (SBN-ND-

40SBN/2.6.1.3 TPCE) (CE) (P) 05/03/16 10/20/16 $753, 067 $921, 155

TPC Warm Interface Electronics (SBN-ND-

40SBN/2. 6. 2 TPCE) (WE) 01/02/15 12/27/16 $698, 454 $865, 356
TPC Warm Interface Electronics

40SBN/2.6.2. 1 Preliminary Design (SBN-ND-TPCE) (WE) (PD) 01/02/15 11/11/15 $276, 607 $344, 085
TPC Warm Interface Electronics Final

40SBN/2.6.2.2 Design (SBN-ND-TPCE) (WE) (FD) 11/12/15 07/05/16 $233, 908 $290, 680
TPC Warm Interface Electronics Production

40SBN/2.6.2. 3 (SBN-ND-TPCE) (WE) (P) 07/06/16 12/27/16 $187, 938 $230, 591

TPC Readout Signal Feed—through and Cold

40SBN/2. 6. 3 Cable (SBN-ND-TPCE) (CC) 12/01/14 01/14/16 $802, 668 $993, 360
TPC Signal Feed—through and Cold Cable

40SBN/2.6.3. 1 Preliminary Design (SBN-ND-TPCE) (CC) (PD) 01/02/15 11/11/15 $336, 901 $416, 852
TPC Signal Feed—through and Cold Cable

40SBN/2. 6. 3.2 Final Design (SBN-ND-TPCE) (CC) (FD) 12/01/14 07/21/15 $336, 086 $415, 833
TPC Signal Feed-through and Cold Cable

40SBN/2.6.3.3 Production (SBN-ND-TPCE) (CC) (P) 07/22/15 01/14/16 $129, 681 $160, 675
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